Smoky Hill River Renewal

USACE - Feasibility Report /Anticipated Project Schedule

Kickoff Meeting October 2019
30% Design Plans June 2020
Public Notice (30 Days) September 2020
Final Feasibility Report November 2020
Submit to NW Division for Review/Approval January 2021
Design Complete* September 2022
Begin Construction* April 2023

*Pending Funding

HDR Anticipated Project Schedule

dmoky Hill River

30% Plans/Cost Estimate November 2019 — Renewal =
Begin Design of Phase 1 April 2020 | -
Complete Design Phase 1 April 2021

Begin Construction Phase 1 September 2021

Complete Construction Phase 1 September 2023



